

GP/FP RefSet and ICPC mapping project

Update on progress


Project schedule

- The GP/FP RefSet and ICPC mapping project was divided into three distinct phases:
 1. Development of project framework
 2. Construction of the GP/FP RefSet and map from the GP/FP RefSet to ICPC-2
 3. Testing and validation of the GP/FP RefSet and map from the GP/FP RefSet to ICPC-2

Creating the map from the GP/FP RefSet to ICPC-2

- The map is from the SNOMED CT GP/FP RefSet to ICPC-2
- The most recent versions of SNOMED CT (July 2012) and ICPC-2 (Version 4.2) available at the start of the mapping process were used in the mapping
- Tooling
 - Use of the ICD-10 prototype tool
 - modified to include ICPC-2
 - modified to include the 3rd draft of the GP/FP RefSet

Mapping process



Status of mapping

Total concepts available for mapping	4,753
Concepts mapped by specialists	4,753
Concepts requiring review	245
Concepts completed	4,226 (89%)

Next steps: field testing

- Why?
 - To test the usefulness of the RefSet and map for use at the point of care
 - To identify additional content prior to full release of the RefSet and map
- When?
 - August to October 2013 (10 weeks)

Field testing

- How?
 - Online tool developed for the field test
 - Users can select how they want to participate:
 - RefSet only
 - RefSet → ICPC-2
 - ICPC-2 → RefSet

Field testing

- Other details
 - Participants will be asked to record RFEs and health issues from 100 consecutive encounters
 - No identifying information collected about the patient

Project timelines

- July 2013: Complete RefSet and map for field test
- August 2013 – October 2013: Field test
- October – December 2013: Prepare first versions of RefSet and map for release
- January – February 2014: Technology preview of RefSet and map