

Received from Kees van boven August 28, 2018 Lviv meeting

MILESTONE

ACHIEVED BY

ICPC Development commences

January 2018

Content development begins

April 2018

Structure proposed and end content development

June 2019

Alpha version with the core released

December 2019

Beta version completed

March 2020

Field trials start

May 2020

Field test completed

September 2020

Pre final draft

January 2021

ICPC endorsed by WONCA

May 2021

ICPC implementation package ready

May 2021

ICPC published on the website

June 2021